

BCRG Actions	Issue	Lead	Date issue first tabled	Target completion	Status at 02 March 2015
--------------	-------	------	-------------------------	-------------------	-------------------------

<u>1. Industry Accountability</u>					
2.1 Identify, meet and work with major non-compliant industries	General	Richard Marks EPA/Simon Vittorio BCC	29/10/08	ongoing	Latest report in BCRG Meeting notes
<i>Action 130814_1: Jen to follow up with industry regarding the progress of the new Construction and Demolition Industry guidelines.</i>	Dust	Jen Lilburn	13/08/14		<p>27/08/14 Tom Buxton provided Jen with an update on the development of the Best Practice Guidelines for the Construction & Demolition Industry:</p> <p>The consultant (Dick Millet) has been appointed and briefed. Among other things, the guidelines will pick up the visual impact of operations, as well as minimising environmental impacts (dust suppression, water quality and noise). They will describe best practice for operational methods and systems, taking into account local topography and prevailing weather conditions.</p> <p>The program and timing for the project is still being developed. <i>Jen will follow up with Tom for an update.</i></p>
<i>Action 130814_6: TPI to provide further updates on the subsurface hotspot</i>	Odour	Olga Ghiri, TPI	13/08/14		<p>27/02/15 Transpacific continues to conduct weekly inspections and has installed additional surface gas and temperature probes.</p> <p>Data trends suggest the hotspot is continually reducing and as a result, we are currently planning to commence a phased approach to expand the gas collection and treatment system.</p> <p>In addition, some reshaping and cover replacement was carried out on the surface of the closed landfill and a perimeter ‘apron’ consisting of clay material was placed around the entire west, south and east perimeters, approx. 10 metres wide by 0.5-1 metre thick to seal cracks and mitigate any potential air ingress.</p> <p>Preparations are also underway regarding final cap design as part of our long term rehabilitation plan for the site. The design is expected to be completed by mid-year.</p>

BCRG Actions	Issue	Lead	Date issue first tabled	Target completion	Status at 02 March 2015
<i>Action 130814_9: Olga to provide an update when the fence is complete.</i>	Litter	Olga Ghiri, TPI	13/08/14		27/02/15 Transpacific is pleased to confirm the perimeter fence was replaced at the Old Geelong Road site in December 2014. The new fence provides greater controls for trapping stray litter.
3. EPA Regulatory Role					
3.8 EPA dust monitoring program update	Dust	EPA	18/3/09	ongoing	Latest report in BCRG Meeting notes
4. Planning and Enforcement					
<i>Action 130814_2: Cr Sandra Wilson to provide an update on the Clean Air Agreement at the November BCRG.</i>	Dust	Cr Sandra Wilson, Hobsons Bay CC	13/08/14	Complete	05/12/14 See Nov 12 2014 BCRG meeting notes at http://www.brooklynip.com.au/bcrg-meeting-notes/
<i>Action 130814_4: Brimbank CC to provide an update on the Jones and Bunting Rds at the March BCRG meeting.</i>	Dust	Adrian Ashford, Brimbank CC	13/08/14	ongoing	05/12/14 See Nov 12 2014 BCRG meeting notes at http://www.brooklynip.com.au/bcrg-meeting-notes/
<i>Action 121114_4 Cr Sandra Wilson to provide update at the next BCRG meeting regarding the Clean Air Agreement</i>	Dust	Cr Sandra Wilson, Hobsons Bay CC	12/11/14		Feb 2015: Cr Wilson advised that this matter has been raised with the new Victorian government and is awaiting a reply

BCRG Actions	Issue	Lead	Date issue first tabled	Target completion	Status at 02 March 2015
--------------	-------	------	-------------------------	-------------------	-------------------------

Action 121114_6: Susan to provide an update of the Brooklyn Evolution goals at the next BCRG meeting.	Planning	Susan Fitton, Brimbank CC	12/11/14		On agenda for March 2015 meeting
<u>5. Communications</u>					
Action 121114_5: Investigate quotes for advertisements & possible industry sponsorship.	BCRG	Jen Lilburn	12/11/14		An update on promotion of BCRG will be given at the March 2015 meeting
<u>6. Roads</u>					
Action 121114_1 BCC to provide an update on the Sustainability Fund committed funding.	Dust	Ray Martin, Brimbank CC	12/11/14		